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TO:  Members of the Parks & Recreation Board 
 
FROM:  Wes Hicks, Parks Project Manager 
 
CC:  Rick Wieland, Director of Parks & Recreation 
  Dudley Raymond, Manager of Planning & Business Development 
 
DATE:  April 7, 2014 
 
RE: Monthly Report on the Construction and Status of Capital Projects within the Parks 

and Recreation Department 
 

 
Cottonwood Creek Project 

 
The developer is working to incorporate all design components into the flood study model.  
Several submissions have been received in which modifications were needed, and the developer 
is anticipating a final submission in the next two weeks.  Upon approval from The City, the 
contractor will be released to pull permits and begin the construction of the Shaddock Creek 
Phase 6B and the Cottonwood Creek Park.   

 
Chapel Creek, Phase 2 

 
The consultants are completing the construction documents for this project.  The timing of this 
project will be driven by when the developer constructs the next phase of this subdivision. 

 
Parks and Recreation Open Space Master Plan 
 

The consultants have begun to formulate preliminary park acreage needs within the City, and to 
identify locations for various open space usage.  City staff is working to finalize the methodology 
for which these locations will be chosen, and the service radius that will be used.  The consultants 
will be holding a Public Input Session at the Easter Extravaganza on April 5th, in order to reach 
another user group for further resident feedback.  The Steering Committee will meet in May 
sometime, to review some of these preliminary findings.    

 
Harold Bacchus Community Park, Phase 3 
  
 Staff will be taking a recommendation to the City Council on April 15th for the selection of a 

contractor for the Harold Bacchus expansion.  If the contractor is selected at this time, it is 
anticipated that they will begin construction sometime in May, with a completion date of June 
2015. 

 
Practice Area / Cricket 
  
 The contractor has completed approximately 80% of the overall project to date.  Several 

components such as Cricket Pitch, Bridge, Sidewalks, Irrigation, Fencing and Drop-off Lane have 
been complete.  The sod has been installed on 50% of the site, while the remaining portion will be 
top dressed with soil improvements due to the rocky surface, prior to the installation of the 
remaining sod. 
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Boulder Draw 
  
 Staff is reviewing the submitted bids for Boulder Draw Park, and is anticipating taking a 

recommendation to City Council in May. 
 
Warren Tennis Courts 
  
 The consultants are making the final revisions to the plans, in order to put out for public bid in the 

next two weeks.  It is anticipated to begin construction in June, with a three month timeframe for 
construction. 

 
Teel Parkway Retention Facilities Landscape Improvements  
 

Teel Pkwy Retention Facility Landscape Improvements was put out for public bid, with an 
opening date of March 6, 2014. Staff is currently reviewing the bids and will present them to City 
Council along with a contract for construction for final consideration and action in April. The 
project is expected to begin construction this spring or early summer and be finished 
approximately 4 months after breaking ground. 

Senior Center, Phase 3 
  
 The selection process for an architect is complete.  Staff is currently negotiating a contract for 

consulting.  The Needs Assessment portion of the Parks and Recreation Master Plan will also 
help give guidance on the scope of the project. 

 
Willow Bay Park 
  

The City conducted a neighborhood meeting on March 31, 2014 to present the concept plan(s) to 
the residents. Staff was able to hear comments or concerns by residents of the neighboring 
communities, regarding the proposed amenities, and make any necessary adjustments. The 
consultant will continue moving forward and develop the construction documents for the project. 
 

USACE 1135 Project  
 The Corps of Engineers has received the Cities matching funds for the project, and are awaiting 

the release of their funds to begin the bidding phase.  The USACE is anticipating the awarding of 
a bid in May, with a notice to proceed given in June.  The construction of the project will take 
approximately one year, with the planting phase to begin immediately after. 

 
Hike and Bike 
 

Staff has begun developing bid documents to bid the off-street trail projects identified within the 
implementation plan.   
  
Cottonwood Creek: DNT to Legacy – The City has approved the Flood Study as part of the 
preliminary design.  Staff has received the 60% set of plans for internal review, and will be 
making comments accordingly.  It is anticipated that this project will be constructed in 
coordination with the improvements of Cottonwood Creek Park to the west.  
 
 
Preston Road – The construction documents are 100% complete, and all easements have been 

obtained.  The project will be put out to public bid on April 11th, 2014. 
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Taychas Trail Phase 2 – The contractor is 75% complete with the project, and is nearing 

completion of the portion west of Independence Pkwy.  Upon completion of this section, 
the contractor will begin the completion of connecting the existing phase south of Rolater 
Road.  

 
Dominion Trail – The concept design has been completed and The City is working with the HOA 

and residents to reach a consensus on the development of the project.  Once staff and 
the HOA come to an agreement on the timeline and scope of the project, the City will 
enlist the services of a design consultant to draft the construction documents.  

 
Coit Road / Independence – City staff will be taking a contract recommendation to City Council 

on April 15th.  
 
Six Cities Trail Connection – Staff has recently completed the appraisal of the property, for 

which a hike and bike easement is needed.  The City and land owner are working to 
come to a mutually beneficial agreement, which will allow for the projects construction. 
TxDOT is drafting the funding agreement with the City, and will hold a meeting, prior to 
construction, to discuss the timeline. This project is expected to begin construction in late 
2014 and be finished approximately 12 months after breaking ground. 

 
Bicycling Committee – Attached are a copy of the minutes from the meeting. 
 

 


